
NMCI GFF Server Farm Status Report

Installation Server Perm Admin Temp Admin Perm 
Warehouse

Temp 
Warehouse

Bldg Accept 30% Design 
Review

Build-Out 
Complete

Constr. % 
Compl

On Track Outstanding Issue Difficulty Plan Actual

Facility 
Size

Change

Gov repair 
Complete

Bldg Offered

Ongoing and Planned Construction

Scheduled for CY 2003 Construction

NAVSTA Newport 47 47 440Micro 47 12/20/2001 4/26/200247 1/15/2003 11/2/20037/30/2003

Transformer:  480V in place.  Ready for turnover to EDS.  EDS intends to upgrade to regional server farm in CY04.

NAVSHIPYARD Portsmouth, NH 298 298 170Micro 298 12/18/2001 4/26/2002298 2/1/2003 11/16/20038/30/2003

Transformer: 480V in place.  Ready for turnover to EDS.  EDS states they will require second floor only for permanent facilities, but will need entire building for temporary storage.  Station to 
accommodate EDS' request for temporary warehouse by 7/8 to support BAN/LAN rollout.  EDS intends to start construction of the early transport boundary on 7/14 and complete on 8/8.
NAS Brunswick 223 223 250Micro 294 12/20/2001 4/26/2002294 8/15/2002 10/4/20037/30/2003

Transformer:  480V in place.  Ready for turnover to EDS.

SUBASE New London 433 433 433Micro 433 11/12/2002 12/4/2002433 10/15/2003 10/25/20037/30/2003

Transformer:  208V, 150 KVA in place, size should be adequate for near future.  Station needs to remove asbestos and provide access ramp to facility ASAP.

NWS Earle Mainside C21 C21 N/AMicro C21 7/12/2002 12/3/2002C21 12/3/2002

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full site investigation indicates additional capacity is required.  Two POPs already installed.  Sufficient space already 
provided for upgrade to MSF.  No server farm construction required at this site.
NAS JRB Willow Grove Micro 10/18/2003

Transformer: EDS initial design needed to evaluate if existing power to building is sufficient.  No MSF space identified.  Verizon's request for utility easement is being resolved with EFANE Real Estate.  
BAN/LAN space request verbally approved.  Warehouse at NSA Philadelphia B27A.  Need to schedule site visit with EDS.
Philadelphia Naval Business Center 633 47 47Micro 5/1/2003520 10/18/2003

Transformer: EDS initial design needed to evaluate if existing power to building is sufficient.  MSF, Admin, and warehouse spaces offer letter sent to EDS 5/01/03.  Site visit conducted on 5/15/03.  
Waiting for EDS site assessment and acceptance of offered spaces.  EDS questioning suitability of warehouse space.
NSWC Indian Head 290 290 289Micro 290 11/15/2001 4/26/2002290 12/31/2002 9/21/20037/30/2003

Transformer:  480V on site.  Ready for turnover to EDS.

NSWC Carderock 17 17 17Micro 110 4/25/2003 5/27/2003110 8/8/2003 9/21/20037/30/2003

Transformer:  480V service available.  Server farm space ready for turnover to EDS.  Station needs to perform some asbestos remediation work in Permanent admin spaces.

NSWC Dahlgren 423 423 1200Micro 9411 2/5/2002 4/26/2002423 10/1/2002 9/21/20038/30/2003

Transformer:  480V installed.  Station and EDS resolving station concern that Medium server farm capabilities may be needed.  Ready for turnover to EDS.  EDS has started construction of early transport 
boundary.
Dam Neck (NAS Oceana) 617 617 585Micro Regional 7/17/2002 7/23/2002Regional 11/25/2002 9/21/20038/30/2003

Transformer:  station in process of ordering 250 KVA transformer.  Existing mezzanine may need to be modified during EDS build-out of space.  Facility is ready for turnover to EDS; however, transformer 
is not anticipated until 11/15 and a temporary transformer will need to be provided.
Lafayette River Annex A A AMicro N/ARegional 9/21/20038/1/2003

Transformer:  station in process of ordering 250 KVA transformer.  Space appears to be sufficient for MSF.  Some challenges anticipated locating condenser units.  Station needs to provide official offer of 
space.
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NAVSHIPYARD Portsmouth, VA 31 31 31Micro Regional 11/18/2001Regional 6/20/2003 10/4/20038/30/2003

Transformer:  480V installed.  Ready for turnover to EDS.  SHPO issues may need to be addressed for BAN/LAN.

MCAS Cherry Point (USN/USMC) Micro

Navy MSF to be located in the USMC RSF.

NAVFAC Engineering Southern Division 2155PoP

Existing 1800 KVA transformer is adequate for the POP or MSF.  Site visit conducted on 4/29/03.  POP will be built with plans to possibly expand to MSF in the future.  EDS validating requirements for 
admin and warehouse.  Space offer letter is needed.
SUBASE Kings Bay 4030 4030 2011Micro Regional 12/4/2001 4/12/2002Regional 5/21/2002 10/18/2003

Power available, needs to be verified.  All gov't facilities actions are complete and ready for EDS.  New site visit conducted on 4/16/03.  Adequate space is available.  Waiting for EDS design.

NAS Jacksonville 170 170 170Regional 170 5/1/2002 6/4/2002170 9/18/20035/30/2003

Transformer was installed.  EDS has decided that the current offer of space is adequate for the proposed Regional Server Farm at this installation.  Pre-construction meeting held 7/2/03.

NAVSTA Mayport 1554 12/1554 12/1554Micro 192 6/17/2003Regional 10/4/2003

Transformer installed may be adequate.  New site visit conducted on 4/15/03.  New offer letter sent to EDS on 6/17/03.  Waiting for EDS acceptance.

NSWCDD Panama City 500 500Micro Leased 12/17/2001 10/1/2002Leased 10/11/2003

300 KVA at 208 V or larger transformer required.  New temp admin space needs to be identified.  No permanent or temp warehouse available.  Waiting for EDS design.  New offer letter needed to change 
admin space to Bldg 500.
NAS Pensacola 649 649 741/25Micro 649 11/29/2001 4/29/2002649 9/28/2003

Transformer installed.  New site visit conducted 4/17/03.  EDS may centralize storage and imaging for other installations here.  Space is adequate for MSF.  Waiting for EDS design.

OLF Saufley Field 2434 N/A N/AMicro Regional 6/17/2003Regional 10/11/2003

Transformer installed.  Site visit conducted on 4/17/03.  Existing POP can be modified for MSF.  Offer letter has been sent.  Waiting for EDS acceptance.

NTTC Corry Station 502 N/A N/AMicro Regional 6/17/2003Regional

225 KVA at 208 V transformer required.  Site visit conducted on 4/17/03.  Adequate space is available.  Offer letter has been sent.  Waiting for EDS acceptance.

NAS Whiting Field 1415 1416 2998Micro 2998 5/22/2003Regional 10/11/2003

Transformer:  208V, 225 KVA in place, size should be adequate for near future.  Site visit conducted on 4/17/03.  Adequate space is available.  Offer letter has been sent.  Waiting for EDS acceptance.

NAS Key West 4011 4011 626/4011Micro 149 2/4/2002 4/26/20024011

Transformer may be adequate.  Need to verify 225 KVA at 208 V.  POP will be built with plans to possibly expand to MSF in the future.

NAS Meridian 224 224 266Micro 224 6/10/2003224 9/28/2003

300 KVA at 208 V transformer on order.  Different Bldg proposed for temp admin.  New site visit conducted on 5/01/03.  Space is adequate for MSF.  Revised letter sent out 6/10/03.  Waiting for EDS 
acceptance and design.
CBC, NCTC, NRC Gulfport 203 203 60/329Micro 16 3/18/2002 4/26/2002203 9/28/2003

Transformer installed.  New site visit conducted on 4/30/03.  Assigned space is adequate and available.  Waiting for EDS design.
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Stennis Space Center 1210 1210 1210Micro 9134 8/12/2002 12/9/20029134 11/2/2003

Transformer installed.  Space offered and accepted.  New site visit conducted 5/01/03.  Assigned space is adequate for MSF.  EDS has issues with non-DON requirements.

NS Pascagoula 10 10 10Micro 7070 9/28/2003

300 KVA at 208 V transfer required.  New site visit conducted 4/30/03.  Adequate space is available for MSF, but admin and warehouse spaces will be minimal.  Offer letter is needed.

NTC Great Lakes 3400 3400 3400Micro 3502 11/1/2001 4/12/20023502 3/15/2003 9/18/2003

Space is adequate for MSF.  Ready for EDS turnover.

SITC New Orleans 3 3 3PoP 33

Transformer probably not required.  Site visit conducted on 4/29/03.  Adequate space is available for POP and Admin.  Warehouse space may be a problem. POP will be built with plans to possibly 
expand to MSF in the future.
NSA New Orleans West Bank 102 71/266 71/266Micro 70671

Transformer installed.  Site visit conducted on 4/29/03.  Adequate space is available for MSF.  Admin and warehouse is also available.  Offer letter is needed.

Tinker AFB 825 825 825Micro 6/27/2003 11/6/2003

Need for transformer in question.  Site visit conducted 4/09/03.  Navy Facilities Team/EDS/Navy/AF worked out additional outside cable plant issue.  Gov't does not have any available warehouse space 
or all of the admin space desired.
NAS JRB Fort Worth (USN/USMC) 1450 1430/1450 1430/1450Micro 14021402 10/1/2003

Need to confirm existing transformer capacity.  Site visit conducted 4/28/03.  Space for combined Navy/USMC MSF's in Bldg 1450 in question.  Installation is proposing to build expansion to building.  
Offer letter is needed.
NS Ingleside 100Micro 27 9/12/2003

225 KVA at 208 V transformer required.  Site visit conducted 4/10/03.  Adequate MSF and warehouse space is available.  Station needs to identify admin space.  Offer letter is needed.

NAS Kingsville 2742 2742 2742Micro 27422742 9/11/2003

300 KVA at 208 V.  Transformer to be ordered as part of building demo project.  Site visit conducted 4/10/03.  Adequate MSF, admin and warehouse space is available.  Offer letter is needed.

NAS Corpus Christi 10 22 22Micro 22 11/7/2001 11/26/200122 3/30/2002 9/13/2003

New transformer probably not needed.  New site visit conducted 4/10/03.  Base is proposing to locate MSF in Bldg 10 in lieu of 22, which appears adequate.  Offer letter for Bldg 10 is needed.

NWS Seal Beach 123 123 123Micro 122 8/1/2003 8/8/2003124 9/28/2003

Existing POP has room for expansion to Micro Server Farm.  Admin space has been identified and is furnished.  Need formal space offer letter.

MCB Camp Pendleton (USN/USMC) 2622Micro 12232234

Navy MSF to be located in the USMC RSF.

ASWTC San Diego 11Micro 1212 4/21/2003 9/14/2003

POP space identified and is currently under construction.  Existing POP has enough space to be expanded into Micro Server Farm.  Admin is at Subase.  Consolidated warehouse will be used.

NAVPHIBASE Coronado 16 16 401Micro 12 5/14/200312 10/2/2003 9/7/2003

Offer letter received 5/14/03.  Consolidated warehouse will be used.  Need acceptance letter from EDS.
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NSWC Corona 509 509 513Micro 4/29/2003 1/7/2003509 4/29/2003 9/28/2003

Existing POP has room for expansion to Micro Server Farm.  Perm, Temp Admin, and Warehouse spaces are occupied by EDS.  Need formal space offer letter.

PMRF Barking Sands PoP

POP will be built with plans to possibly expand to MSF in the future.  A space offer is needed for admin/warehouse/POP space from the station or Region.

MCB Kaneohe (USN/USMC) 208 268Micro 584 1/10/2001 4/12/2002208 100%

EDS is determining whether the equipment for the USMC MSF will fit in the Navy Med Server Farm.

NAVSTA Everett 2200 2200 2000Micro 2200 12/27/2001 3/12/20022200 6/5/2003 9/7/2003

Space is ready for EDS turnover.  Pre-con held 05 Jun 03.  Region revising space offer letter to include new server farm location in Bldg 2200.

NAS Whidbey Island 219 113 113Micro 2670 12/27/2001 8/26/20022644 6/4/2003 9/17/2003

Pre-con held 04 Jun 03.  EDS has requested  Bldg 976 in lieu of Bldg 219.  Region revising space offer letter.

Puget Sound/Bremerton 922 922 434Regional 1013 12/27/2001 8/12/2002922 6/30/2002 10/23/2003

Regional Server Farm.  Space is ready for EDS turnover.  Pre-con meeting held 03 Jun 03.

SUBASE Bangor 7074 1004 1004Micro 1013 12/27/2001 6/13/2002922 6/3/2003 8/23/2003

Perm warehouse located in Bldg 922 at Bremerton. Temp warehouse located in Bldg 1013 at Keyport. Facilities are ready for EDS turnover. Pre-con held 03 Jun 03.

Micro Server Farms anticipated for CY 2004 construction.  (CY 2003 PoPs will provide connectivity.)

NAVSTA Guantanamo Bay 2127 2127 752PoP 834 11/6/2002834

Transformer available, but not installed.  Warehouse spaces to be changed to B-834; new formal offer letter pending.  POP will be built with plans to possibly expand to MSF in the future.

Pentagon (USN/USMC) 1D1070 1C1039 5D784PoP 4A6665B741 100% 1/16/2002

Transformer:  N/A.  2500 S. F. POP installed already.  EDS considering combining Navy and Marine Corps at Pentagon into single facility.  Appears to be sufficient space for a PoP.  Facility may have to 
expand to MSF in the future.
Navy Annex (USN/USMC) PoP

Transformer:  N/A.  Space not available.  Should be run out of Pentagon.  PoP currently operational..

NDW Anacostia Annex A-072 A-168 A-150PoP A-150A-168

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full investigation indicates additional capacity is required.

NC Nebraska Ave N-017 N-018 N-007PoP N-019N-018

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full investigation indicates additional capacity is required.

NMIC Suitland PoP

Transformer:  N/A.  On hold, BUMED activity.
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NAF Washington F-3086 F-3086 F-3086PoP F-3086F-3086

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full investigation indicates additional capacity is required.

NNMC Bethesda PoP

Transformer:  N/A.  BUMED on hold.

Presidential Towers 1100 6000 N/APoP Regional 4/10/2003 4/10/2003Regional 4/10/2003

Transformer:  N/A.  Warehouse will be run out of regional warehouse at NAF Washington.  Leased space.  EDS will have to build off ITA backbone.  POP will be built with plans to possibly expand to MSF 
in the future.
COMLANTFLT CMPD NH-95 NH-95 NH-95M Regional 10/11/2002 10/24/2002Regional 9/2/2003 2/13/20048/30/2003

Transformer:  sufficient power is currently available.  Construction moved to CY04.  Space is sufficient.  Multiple moves required to free up server farm space.

NWS Yorktown 376 466 NAPoP NA 4/26/2002 4/18/2003Regional 4/18/2003

Transformer:  existing transformer meets current requirements.  EDS to inform Gov't if full investigation indicates additional capacity is required.  Site visited 4/18/03.  POP will be built with plans to 
possibly expand to MSF in the future.
NMC Portsmouth PoP

Transformer:  N/A.  BUMED on hold.

Dobbins ARB (USN/USMC) 30 30 30PoP 305305

Transformer requirement to be determined.  Site visit conducted on 5/02/03.  Existing POP is operational.  Space offer letter needed.  POP will be built with plans  to possibly expand to MSF in the future.

NAS JRB New Orleans 30 305 305PoP 3030

450A transformer installed.  Site visit conducted on 4/29/03.  Adequate space is available for Admin and warehouse.  POP will be built with plans to possibly expand to MSF in the future.

SSC Old Towne OT-1 N/A N/APoP 1212

Warehouse in San Diego consolidated area warehouse.  Admin space at Point Loma.  POP will be built with plans to possibly expand to MSF in the future.

Navy Broadway Complex San Diego PoP

POP will be built with plans to possibly expand to MSF in the future.

NMC San Diego PoP

BUMED on hold.  Navy seats will be connected to transport boundary POP.

NPGS Monterey 428 428 428PoP 428428

Awaiting POP requirements from EDS.  Electrical power service could be a long lead item.  Space is being reconsidered.  POP will be built with plans to possibly expand to MSF in the future.
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